
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/10/2014

Contract Location: Time Allowed:

 TWO BRIDGES AND APPROACHES ON SOUTH HERNDON RD (CR 191)

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/05/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

847 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 31.76

269 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,948,884.27

$4,922,274.20

$3,590,005.30

20.08%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231150-      $1,123,025.33 $1,096,415.26 $1,083,770.13 3.50% $255.20

231152-      $3,825,858.94 $3,825,858.94 $2,506,235.17 34.49% $704,010.79

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/10/2014

Project Number: 231150-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $31,404.16 $31,200.00 $204.16

Non-Participating $7,851.04 $7,800.00 $51.04

Total Earnings $39,255.20 $39,000.00 $255.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $39,255.20 $39,000.00 $255.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $39,255.20 $39,000.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $255.20

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/10/2014

Project Number: 231152-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $763,517.10 $492,490.38 $271,026.72

Non-Participating $190,879.29 $123,122.60 $67,756.69

Total Earnings $954,396.39 $615,612.98 $338,783.41

Stockpiled Materials $365,227.38 $0.00 $365,227.38

Gross Earnings $1,319,623.77 $615,612.98 $704,010.79

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,319,623.77 $615,612.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $704,010.79

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/10/2014

Project Number 231150-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0315 158-1000     TRAINING HOURS HR  1,000.000 .000

 0.800 319.000

 

 

319.000 $255.20 $255.20

Category Amount: $255.20 $255.20

Project Total Amount: $255.20 $39,255.20



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/10/2014

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .373

 5700.000 .038

BRSLB-1320-00(004)

 

.411 $216.60 $2,342.70

0065 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  40.000 .000

 27.720 30.700

 

 

30.700 $851.00 $851.00

0079 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 .000

 541.980 1.000

 

 

1.000 $541.98 $541.98

0110 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,520.000 3,311.000

 1.700 83.000

 

 

3,394.000 $141.10 $5,769.80

0175 167-1500     WATER QUALITY INSPECTIONS MO  12.000 4.000

 1200.000 1.000

 

 

5.000 $1,200.00 $6,000.00

Category Amount: $2,950.68 $15,505.48

Category Number: 0020 TEMPORARY EROSIOIN CONTROL

0185 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,000.000 5,924.250

 2.800 298.500

 

 

6,222.750 $835.80 $17,423.70

Category Amount: $835.80 $17,423.70

Category Number: 0050 BRIDGES

0286 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  330.000 54.456

 40.000 235.286

 

 

289.742 $9,411.44 $11,589.68

0291 500-3002     CLASS AA CONCRETE CY  394.000 29.420

 800.000 208.137

 

 

237.557 $166,509.60 $190,045.60



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/10/2014

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0292 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  3,812.000 .000

 207.000 .000

1 (152)

 

.000 $.00 $0.00

0293 511-1000     BAR REINF STEEL LB  71,478.000 6,303.000

 0.950 38,146.000

 

 

44,449.000 $36,238.70 $42,226.55

0296 520-2220     PILING, PSC, 20 IN SQ LF  2,230.000 215.200

 70.000 986.960

 

 

1,202.160 $69,087.20 $84,151.20

0297 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 .000

 5800.000 1.000

 

 

1.000 $5,800.00 $5,800.00

0298 520-3220     TEST PILE, PSC, 20 IN SQ EA  2.000 .000

 7000.000 2.000

 

 

2.000 $14,000.00 $14,000.00

0299 520-5000     PILOT HOLES LF  221.000 265.600

 75.000 .000

 

 

265.600 $.00 $19,920.00

0300 525-1000     COFFERDAM EA  2.000 .750

 17500.000 1.250

 

 

2.000 $21,875.00 $35,000.00

Category Amount: $322,921.94 $402,733.03

Category Number: 0010 ROADWAY

0302 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,550.000 .000

 7.000 955.222

 

 

955.222 $6,686.55 $6,686.55



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/10/2014

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0310 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  64.000 .000

 33.200 60.200

 

 

60.200 $1,998.64 $1,998.64

0315 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  2.000 .000

 565.100 2.000

 

 

2.000 $1,130.20 $1,130.20

Category Amount: $9,815.39 $9,815.39

Category Number: 0050 BRIDGES

9050 520-2220     PILING, PSC, 20 IN SQ LF  .000 .000

 52.500 43.040

PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ

                                                            

43.040 $2,259.60 $2,259.60

Category Amount: $2,259.60 $2,259.60

Project Total Amount: $338,783.41 $954,396.39


